

CASE STUDY

Oncology Infusion Center

NEW JERSEY UROLOGY

Saddle Brook, NJ

When the extended lead time for Corian counters jeopardized their client meeting their established schedule, dancker turned to our team for a modular casework solution to ensure the project stayed on track.

Working with Posen Architects and dancker, we were able to quickly mobilize to obtain site measurements, produce drawings and place the order in just two weeks. With DIRT™'s reliable manufacturing timeline of just four weeks in their North American facilities, the team was able have DIRT™ casework with Corian counter tops ready to install without any delays to the project schedule or any impact to client's budget.



PROJECT STATS + HIGHLIGHTS

2 weeks

from kick-off to order placement

4 weeks

to manufacture

4 days

to install 11 rooms

**ARCHITECT/
DESIGN FIRM**

Posen Architects

**PROJECT
MANAGEMENT FIRM**

SMMA

**GENERAL
CONTRACTOR**

The Walsh Company